

**RESOLUTION NO. 2018-2.14  
OF THE GOVERNING BODY  
OF THE BOROUGH OF BLOOMINGDALE**

**CHANGE ORDER – PACIFIC CONSTRUCTION – REEVE AVE**

**WHEREAS**, a contract was awarded to Pacific Construction, LLC, 531 Route 22 East, PO 240, Whitehouse Station NJ, 08889, for the Reeve Ave Improvements; and

**WHEREAS**, the Borough Engineer has advised Change Order No. 7 has been processed for this contract, which reflects an increase in the contract of \$85,268.19 due to unforeseen sanitary sewer conditions within the project limits on various streets within the project making the new adjusted contract total \$ 515,271.83; and

**WHEREAS**, Borough Chief Financial Officer has certified the funds from Acct. No. C-06-56-571-12A-100;

**NOW, THEREFORE, BE IT RESOLVED** that the Mayor and Council of the Borough of Bloomingdale hereby approve Change Order No. 7 and the Borough Engineer's recommendation of the increase of \$85,265.19 to the original contract price of \$ 430,003.64, for the adjusted contract total of \$515,271.83 and

**BE IT FURTHER RESOLVED** that upon approval of Change Order No. 7 authorization be and is hereby given to pay Change Order No. 7 in the amount of \$85,268.19.

*Record of Council Vote on Passage*

COUNCIL PERSON	AYE	NAY	Abstain	Absent	COUNCIL PERSON	AYE	NAY	Abstain	Absent
Costa	X				Hudson	X			
D'Amato	X				Sondermeyer	X			
Dellaripa	X				Yazdi	X			

I hereby certify that the foregoing is a true copy of a Resolution adopted by the Governing Body of the Borough of Bloomingdale at an Official Meeting held on February 20, 2018.

\_\_\_\_\_  
Breeanna Calabro, RMC  
Municipal Clerk, Borough of Bloomingdale